
Year
2014
2015
2016
2017
2018
2019
2020
2021
2022
2023
IPBES 3 (12 - 17 Jan)
IPBES 4 (22 - 28 Feb)
IPBES 5 (7 - 10 Mar)
IPBES 6 (17 - 24 Mar)
IPBES 7* (29 Apr - 4 May)
IPBES 8 (14 - 24 Jun)
IPBES 9 (3 - 9 Jul)
IPBES 10 (28 Aug - 2 Sep)
Deliverable
1 (a) and (b)
Task force on capacity-building
1(c)
Task force on indigenous and local knowledge systems
1(d) and 4 (b)
Task force on knowledge and data
2 (a)
Assessment guide
finished
2 (b)
Scoping
Regional / subregional assessment of biodiversity and ecosystem services
finished
2 (c)
Scoping
Global assessment of biodiversity and ecosystem services
finished
3 (a)
Thematic assessment of pollination
finished
3 (b) (i)
Scoping
Thematic assessment of land degradation and restoration
finished
3 (b) (ii)
Scoping
Decision on start of assessment postponed
Decision to start assessment in 2019
Thematic assessment: Invasive alien species
finished
3 (b) (iii)
Scoping
Re-Scoping
Start postponed
Thematic assessment: Sustainable use of biodiversity
finished
3 (c)
finished
Methodological assess. of scenario analysis and modelling
Further development of tools and methods for scenario analysis and modelling
3 (d)
Scoping and guide review
Decision on start of assessment postponed
Methodological assessment of values
finished
4 (a)
Catalogue of assessments
4 (c)
Catalogue of policy support tools and methodologies
4 (d)
Communication and stakeholder engagement
4 (e)
Review of the Platform (internal)
Review of the Platform (external)
finished
finished
*Start of the IPBES rolling work programme up to 2030.